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1.0 Period of Performance

1 May 2012 to 31 May 2012

2.0 Active Task Orders during Reporting Period.

5-12 EPC08007

Task Order | Description Task Order Project Period of
Officer Performance
56 SMARTe Ann Vega 10/15/2010 —
6/30/2012

63 Review of Documents and Steve Vandegrift 5/27/2011 — 5/30/2012
Products, Audits and
Assessments, Quality Studies for
GWERD

64 Decision Analysis Support Brian Dyson 7/15/2011 - 1/31/2013

65 Assessments and gencral stats Ramona Sherman 7/20/2011 - 7/19/2012
support for NHSRC

66 Reviews of Planning Documents | Laurel Staley/Jim Voit 8/2/2011 - 8/1/2012
and Products; Technical
Assessments

68 Development of ORD Policies Lora Johnson 1/26/2012 —9/30/2012
and Procedures

69 Reviews of Planning Documents | Eletha Brady- 9/12/-2011 - 8/11/2012
and Products; Technical Roberts/Ramona
Assessments Sherman alternate

70 Audits and Assessments Michelle Henderson 9/1/2011 - 8/30/2012

71 Reviews of Planning Documents | Jeff Worthington 9/8/2011-9/30/2012
and Products; Technical
Assessments

72 Reviews of Planning Documents | Steve Vandegrift 12/20/20122 —
and Products; Technical 12/19/2012
Assessments; Quality Studies

73 QA Support for Training Manual | Jeff Worthington 11/3/2011 - 2/29/2012
for OE1

74 QA Training for NCEA Cheryl Itkin 4/11/2012 - 9/30/2012

75 Audits and Assessments Lauren Drees 11/28/2011 -

11/27/2012

76 Reviews of Planning Documents | Lauren Drees 2/6/2012 -1/31/2013
and Products; Technical
Assessments

77 QA/QC and Independent Dan Young 3/6/2012 — 3/5/2013

Verification and Validation IV&V)
support for Statistical &
Mathematical Formulas and
Computer
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Product/Software/Database/Model
Support for the

Sustainable Technology Division
(STD)

78 QA Support for Pavillion, WY Steve Vandegrift Initiated in June, 2012

79 Audits or Assessments, NHEERL Brenda Culpepper 3/28/2012 —-2/1/2012

3.0

3.1

3.2

3.3

3.4

Progress

The following tables display contract progress for this period of performance. The
status of Work Orders worked during the time period covered by this report is
presented in the last columns of the tables. Approved Status indicates a deliverable
approval form was received from the Project Officer. In some cases, work orders that
were 1nitiated after the end of the month are included in these tables.

Please see the note in Section 6.0 with respect to available funds within a Task Order.

Task Order 56, SMARTe.

Working on transition of content within SMARTe to a new framework using ExtJS,
which uses more modern technology than Cocoon (that SMARTe is currently
programmecd 1n). This will allow all content to be cditable onlinc instcad of the old
way where open office documents were converted to XML, then converted
dynamically into html] in Cocoon. This new environment, as being created, will be a
pscudo content management system.

Task Order 63, QA Support for NRMRL GWERD

Work Order Review Type Percent Complete/Approval Status
No.

4 TSA 100% Completed/Approved

Task Order 64, Decision Analysis Support

- Programming

- Developed project sharing component to allow project users to
share documents and data

- Developed sediment model network for Guanica project

- General testing and debugging

- Conference calls

- Coral Reef DSF conference calls

- Participated in project management conference calls

Task Order 65, Assessments and General Statistical support for NHSRC
3
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3.5

3.6

3.7

3.8

3.9

3.10

5-12 EPC08007

There was no new activity for this task order during May 2012.

Task Order 66, Reviews and Assessments

Work Order Review Type Percent Complete/Approval Status
No.
15 Stat 80% Completed
22 Stat 100% Completed/Partially Approved (wrong
form)
23 Stat 100% Completed/Approved
25 IQADR-3 100% Completed/Approved
26 IQADR-3 100% Completed/Approved
27 IRRDR-4 100% Completed/Approved
Task Order 68, ORD PPMs

We provided the EPA with a revised version of 13.5 (Task 1) and drafted PPM 13.9

(Task 3).

Task Order 69, Reviews and Assessments for NHSRC

Work Order Review Type Percent Complete/Approval Status
No.
4 IRRDR-3 100% Completed/Approved
IQADR-3 Initiated in June, 2012

Task Order 70, Assessments for NERL.
There was no new activity for this task order during May 2012.

Task Order 71, Assessments for OEI
We submitted draft reports for the programmatic reviews of Enterprise Architecture

and Facility Registry Services.

Task Order 72, Assessments and QA Reviews

WOI‘;OI‘del‘ Review Type Percent Complete/Approval Status
0.

4 TSA 100% Completed/Approved

6 ADQ 100% Completed/Approved

7 ADQ 100% Completed/Approved

8 ADQ 100% Completed/Approved

9 ADQ 100% Completed/Approved

10 ADQ 50% Completed
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3.11

3.12

3.13

3.14

3.15

3.16

4.0

11

| ADQ

50% Completed

Task Order 73, QA Support for OEI Training Manual
The script narration was recorded and a final version of all materials was provided to

EPA.

Task Order 74, QA Training for NCEA
Continued developing the outline and details for the course through iterations with

the project development team and EPA.

Task Order 75, Audits and Assessments

Work Order Review Type Percent Complete/Approval Status
No.
1 Audit 90% Completed
2 Audit 50% Completed

Task Order 76, Reviews of Planning Documents and Products
There was no new activity for this task order during May 2012.

5-12 EPC08007

Task Order 77, QA/QC and Independent Verification and Validation IV&YV)

Work Order Review Type Percent Complete/Approval Status
No.
B1 QA support 100% Completed
c1/C2 QA support 40% Completed
D1 QA support 100% Completed

Task Order 79, Audits and Assessments for NHEERL

Work Order Review Type Percent Complete/Approval Status
No.
1 Audit 100% Completed/Approved
2 Audit 100% Completed/Approved

Difficulties Encountered with SOW Tasks

None.
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5.0

5-12 EPC08007
Cost Reporting

The tables below display work initiated during this period of performance and the
cumulative value of work initiated through the end of this period of performance.
Also note that for work orders that entail a mix of labor categories the best current
estimate 1s used, travel may be an estimate and not exact until the final values are
derived. Tasks that have been completed are shown in Section 8.0. At times, EPA
approval is not received by the end of a reporting period for work initiated and/or
completed during the reporting period. Only work that is approved by EPA will be
invoiced to EPA and the value of work displayed in these tables does not necessarily
agree with the value of work approved through this period of performance. However,
these tables provide a means of tracking all work that has been initiated relative to the
cost ceilings of applicable Task Orders. The total value of work approved relative to
Task Order cost ceilings will be provided with the monthly invoices to EPA. At
times, invoices sent after the end of the month are included in these tables in an
attempt to provide the Task Order Managers with the most up to date information.

Task Order No. 56—-Smarte

Work NRMRL ID Review Type Project Value
Order Number Category
No.
Labor $872.00
travel $2,040.08
Total Value of Work Initiated $2,912.08
This Reporting Period =
Cumulative Value of Work $32,899.19
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $35,811.27
Through This Reporting Period =
Task Order No. 56 Cost Ceiling = $58,764.20
Percent of Task Order No. 56 61%
Ceiling Initiated =
Task Order No. 63—QA/Statistical Support
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Work Initiated $0.00
This Reporting Period =
6
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Cumulative Value of Work $17,781.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $17.781.00
Through This Reporting Period =
Task Order No. 63 Cost Ceiling = $22,436.80
Percent of Task Order No. 63 79%
Ceiling Initiated =
Task Order No. 64—Quality
Studies
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Labor $13,408.00
Total Value of Work Initiated $13,408.00
This Reporting Period =
Cumulative Value of Work $154,219.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $167,627.00
Through This Reporting Period =
Task Order No. 64 Cost Ceiling = $289,586.58
Percent of Task Order No. 64 58%
Ceiling Initiated =
Task Order No. 65—Audits/General Statistical
Support
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Werk Initiated $0.00
This Reporting Period =
Cumulative Value of Work $17,055.17
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $17,055.17
Through This Reporting Period =
Task Order No. 65 Cost Ceiling = $51,018.20
Percent of Task Order No. 65 33%
Ceiling Initiated =
Task Order No. 66—Reviews and Assessments
Work NRMRL ID Review Type Project Value
Order Number Category
No.
27 L14609 IRRDR 4 $2.,440.00
7
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Through This Reporting Period =

Total Value of Work Initiated $2,440.00
This Reporting Period =

Cumulative Value of Work $71,721.00
Initiated Through End of Previous
Reporting Period =

Total Value of Work Initiated $74,161.00

Task Order No. 66 Cost Ceiling =

§143.176.30

Percent of Task Order No. 66 52%
Ceiling Initiated =
Task Order No. 67-Reviews and Assessments
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Work Initiated $0.00
This Reporting Period =
Cumulative Value of Work $10,839.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $10,839.00
Through This Reporting Period =
Task Order No. 67 Cost Ceiling = $34,351.00
Percent of Task Order No. 67 32%
Ceiling Initiated =
Task Order No. 68-Technical
Support
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Labor $2,348.00
Total Value of Work Initiated $2.348.00
This Reporting Period =
Cumulative Value of Work $25,712.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $28,060.00
Through This Reporting Period =
Task Order No. 67 Cost Ceiling = $41,445.00
Percent of Task Order No. 67 68%
Ceiling Initiated =
8
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Task Order No. 69—Revicws and Asscssments

5-12 EPC08007

Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Work Initiated $0.00
This Reporting Period =
Cumulative Value of Work $20,419.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $20,419.00
Through This Reporting Period =
Task Order No. 69 Cost Ceiling = $65,069.90
Percent of Task Order No. 69 31%
Ceiling Initiated =
Task Order No. 70—Audits and Assessments
Work NRMRL ID Review Type Project Value
Order Number Category
No.
$0.00
$0.00
Total Value of Work Initiated $0.00
This Reporting Period =
Cumulative Value of Work $21.622.21
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $21,622.21
Through This Reporting Period =
Task Order No. 70 Cost Ceiling = $25,189.60
Percent of Task Order No. 70 86%
Ceiling Initiated =
Task Order No. 71-Reviews and Assessments and General QA
Work NRMRL ID Review Type Project Value
Order Number Category
No.
12 PR-2012-07 | TDTPRTA NA $9,371.00
13 PR-2012-08 | TDTPRTA NA $9,371.00
14 PR-2012-09 | TDTPRTA N\A $9,371.00
Total Value of Work Initiated $28,113.00
This Reporting Period =
Cumulative Value of Work $76,242.06
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $104,355.06
Through This Reporting Period =
9
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Task Order No. 71 Cost Ceiling = §158.,200.00
Percent of Task Order No. 71 66%
Ceiling Initiated =
Task Order No.
72—Audits/Assessments/Reviews
Work NRMRL ID Review Type Project Value
Order Number Category
No.
10 LABOR $4,365.00
11 LABOR $4,850.00
Total Value of Weork Initiated $9,215.00
This Reporting Period =
Cumulative Value of Work $37,214.55
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $46,429.55
Through This Reporting Period =
Task Order No. 72 Cost Ceiling = $139,329.00
Percent of Task Order No. 72 33%
Ceiling Initiated =
Task Order 73—QA Support for Training Manual for OEI
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Labor $792.00
Total Value of Werk Initiated £792.00
This Reporting Period =
Cumulative Value of Work $46,826.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $47,618.00
Through This Reporting Period =
Task Order No. 73 Cost Ceiling = $47,633.57
Percent of Task Order No. 73 100%
Ceiling Initiated =
Task Order 74 - Training for
NCEA
Work NRMRL ID Review Type Project Value
Order Number Category
No.
10
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Labor $6.439.00
Total Value of Work Initiated $6,439.00
This Reporting Period =
Cumulative Value of Work $3,450.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $9,889.00
Through This Reporting Period =
Task Order No. 73 Cost Ceiling = $54,050.00
Percent of Task Order No. 73 18%
Ceiling Initiated =
Task Order No. 75—-Audits/General Statistical
Support
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Work Initiated $0.00
This Reporting Period =
Cumulative Value of Work $18,742.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $18,742.00
Through This Reporting Period =
Task Order No. 75 Cost Ceiling = $25,189.60
Percent of Task Order No. 75 74%
Ceiling Initiated =
Task Order No. 76-Reviews and General QA
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Work Initiated $0.00
This Reporting Period =
Cumulative Value of Work $4.548.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $4,548.00
Through This Reporting Period =
Task Order No. 75 Cost Ceiling = $17,522.00
Percent of Task Order No. 75 26%
Ceiling Initiated =
11
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Task Order No. 77-Quality

5-12 EPC08007

Studies
Work NRMRL ID Review Type Project Value
Order Number Category
No.
C2 Technical $3,690.00
Directive
Bl Technical $1,640.00
Directive
Total Value of Work Initiated $5,330.00
This Reporting Period =
Cumulative Value of Work $9.840.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $15,170.00
Through This Reporting Period =
Task Order No. 77 Cost Ceiling = $25,315.00
Percent of Task Order No. 77 60%
Ceiling Initiated =
Task Order No. 78 -
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Weork Initiated $0.00
This Reporting Period =
Cumulative Value of Work $0.00
Initiated Through End of Previous
Reporting Period =
Total Value of Work Initiated $0.00
Through This Reporting Period =
Task Order No. 78 Cost Ceiling = $0.00
Percent of Task Order No. 78 0%
Ceiling Initiated =
Task Order No. 79 - Audit
Assessment
Work NRMRL ID Review Type Project Value
Order Number Category
No.
Total Value of Work Initiated $0.00
This Reporting Period =
12
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Cumulative Value of Work $18,742.00
Initiated Through End of Previous
Reporting Period =

Total Value of Work Initiated $18,742.00
Through This Reporting Period =

Task Order No. 75 Cost Ceiling = $25,647.60

Percent of Task Order No. 75 73%
Ceiling Initiated =

6.0  Contract Level Financial Status. This section contains the ceilings and amount
invoices for each Task Order. At times, invoices sent after the end of the month are
included in these tables in an attempt to provide the Task Order Managers with the
most up to date information available.

Please note, there will be cases where work orders have been issued (by EPA) but
invoices for that work have not been issued (by Neptune) since the work is still in
progress. As such, the Remaining Amount in the tables below does not indicate
available funds, this 1s due to outstanding work that has not been invoiced.

Both new invoiced (invoiced circa the date of this report) and unpaid invoices are
shown in bold.

All tasks that have been completed or deobligated under this contract are removed

from this section of the monthly report. See Section 8.0 for the status of tasks
removed from this scction.

Task Order No. 56

Task Order Ceiling (obligated) $58,764.20
Amount Invoiced to Date: Invoice Numﬁérs [ 05756-01 $654.00
05756-02 $3,569.42
05756-03 $2,016.50
05756-04 $1,090.00
05756-05 $9,415.77
05756-06 $3,423.00
05756-07 $2,737.00
05756-08 $2,198.00
05756-09 $654.00
05756-10 $1,310.00
13
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05756-11 $1,090.00
05756-12 $654.00
05756-13 $3.433.50
05756-14 $2,912.08
Amount Paid to Date (invoices 1 to12) $28,811.69
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $23,606.93
Task Order No. 58

Task Order Ceiling (obligated) $80,000.00

Amount Invoiced to Date: Invoice Numbers 05/758-01 $11,518.00
05758-02 $2,792.00
05758-03 $13,207.00
05758-04 $1,104.00
05758-05 $4,818.00
05758-06 $9,270.00
05758-07 $20,023.89
05758-08 $4,760.00
05758-09 $6,188.00
05758-10 $5,950.00
Amount Paid to Date (invoices 1 to 8) $67,492 .89
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $369.11
Task Order No. 63
Task Order Ceiling (obligated) | | $22.436.80
Amount Invoiced to Date: Invoice Numbers | 05763-01 $5.976.67
05763-02 $2,418.00
05763-03 $3,167.00
Amount Paid to Date (invoices 1 to 3) $11,561.67
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $10,875.13
Task Order No. 64
Task Order Ceiling (obligated) ‘ ‘ $289,586.58
Amount Invoiced to Date: Invoice Numbers | 05764-01 $3,320.00
05764-02 $4.,080.00

14
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05764-03 $21,360.00

05764-04 $25,412.00

05764-05 $20,035.00

05764-06 $15,688.00

05764-07 $7,896.00

05764-08 $7.472.00

05764-09 $30,866.00

05764-10 $18,090.00

05764-11 $13,408.00

Amount Paid to Date (invoices 1 to 9) $136,129.00

Amount Suspended or Disallowed $0.00

Remaining Amount (ceiling minus all invoices) $121,959.58
Task Order No. 65

Task Order Ceiling (obligated) ‘ ‘ $51,018.20

Amount Invoiced to Date: Invoice Numbers ‘ 05765-01 $17,055.17
Amount Paid to Date $17,055.17
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $33,963.03
Task Order No. 66
Task Order Ceiling (obligated) ‘ ‘ $143,176.30
Amount Invoiced to Date: Invoice Numbers | 05766-01 $11,509.32
05766-02 $10,794 .83
05766-03 $3,200.00
05766-04 $7,414.00
05766-05 $8,743.00
05766-06 $16,356.05
05766-07 $10,992.00
Amount Paid to Date (invoices 1 to 5) $41,661.15
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $74,167.10
Task Order No. 67
Task Order Ceiling (obligated) | |  $34,351.00
Amount Invoiced to Date: Invoice Numbers | 05767-01 $7.166.00
05767-02 $3,673.00
Amount Paid to Date (invoice 1) $7,166.00

15
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Amount Suspended or Disallowed

$0.00

Remaining Amount (ceiling minus all invoices)

$23,512.00

Task Order No. 68

Task Order Ceiling (obligated) ‘ ‘

$41,445.00

Amount Invoiced to Date: Invoice Numbers | 05768-01 $13.,506.00
0576/-02 $12,206.00
05768-03 $2,348.00
Amount Paid to Date (Invoice 1) $13,506.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $13,385.00
Task Order No. 69
Task Order Ceiling (obligated) | |  $65.069.90
Amount Invoiced to Date: Invoice Numbers | 05769-01 $13,579.00
05769-02 $3,167.00
05769-03 $3,673.00
Amount Paid to Date (invoices 1 -2) $20,419.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $44,650.90
Task Order No. 70
Task Order Ceiling (obligated) ‘ ‘ $25,189.60

Amount Invoiced to Date: Invoice Numbers ‘ 05770-01 $21,622.21
Amount Paid to Date (Invoice 1) $21,622.21
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $3,567.39

Task Order No. 71
Task Order Ceiling (obligated) | | $158.200.00

Amount Invoiced to Date: Invoicec Numbers | 05771-01

$49.239 84

05771-02 $21,289.41

Amount Paid to Date (Invoice 1) $49,239 .84

Amount Suspended or Disallowed $0.00

Remaining Amount (ceiling minus all invoices) $87,670.75

Task Order No. 72

16
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Task Order Ceiling (obligated) | | $139.329.00

Amount Invoiced to Date: Invoice Numbers ‘ 05772-01 $21,059.56
Amount Paid to Date (Invoice 1) $21,059.56

Amount Suspended or Disallowed $0.00

Remaining Amount (ceiling minus all invoices) $118,269.44

Task Order No. 73

Task Order Ceiling (obligated) ‘ ‘

$47,633.57

Amount Invoiced to Date: Invoice Numbers | 05773-01 $5.475.00
05773-02 $10,760.00
05773-03 $7,977.00
05773-04 $16,221.00
05773-05 $3.280.00
05773-06 $3,113.00
05773-07 $792.00
Amount Paid to Date (invoices 1 -5) $43,713.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $15.57
Task Order No. 74
Task Order Ceiling (obligated) ‘ ‘ $54,050.00
Amount Invoiced to Date: Invoice Numbers | 05774-01 $3,450.00
05774-02 $6,439.00
Amount Paid to Date (Invoice 1) $3,450.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $44,161.00
Task Order No. 75
Task Order Ceiling (obligated) | |  $25.189.60
Amount Invoiced to Date: Invoice Numbers ‘ $0.00
Amount Paid to Date $0.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $25,189.60

Task Order No. 76

17
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Task Order Ceiling (obligated) | |  $17.522.00
Amount Invoiced to Date: Invoice Numbers ‘ 05776-01 $4.548.00
Amount Paid to Date (Invoice 1) $4,548.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $12,974.00

Task Order No. 77
Task Order Ceiling (obligated) | |  $25315.00
Amount Invoiced to Date: Invoice Numbers ‘ $0.00
Amount Paid to Date $0.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $25,315.00

Task Order No. 78
Task Order Ceiling (obligated) | | $7.412.00
Amount Invoiced to Date: Invoice Numbers ‘ $0.00
Amount Paid to Date $0.00
Amount Suspended or Disallowed $0.00
Remaining Amount (ceiling minus all invoices) $7,412.00

Task Order No. 79

Task Order Ceiling (obligated) ’ ‘

$25,647.60

Amount Invoiced to Date: Invoice Numbers ‘ $0.00
Amount Paid to Date $0.00

Amount Suspended or Disallowed $0.00

Remaining Amount (ceiling minus all invoices) $25,647.60

7.0

Anticipated Activity for Next Reporting Period

e Task Order 56: Continue to provide support on SMARTe

e Task Order 63: Continue to provide QA support as directed.

e Task Order 64: Continue to provide DA support as directed.

e Task Order 65: Continue to provide QA support as directed.

e Task Order 66: Continue to provide QA support as directed.
e Task Order 68: Continue to develop PPMs as directed.

18
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Task Order 69:
Task Order 70:
Task Order 71:
Task Order 72:
Task Order 73:
Task Order 74:
Task Order 75:
Task Order 76:
Task Order 77:

5-12 EPC08007

Continue to provide QA and statistical support as directed.
Continue to provide QA and statistical support as directed.
Continue to provide QA and statistical support as directed.
Continue to provide QA and statistical support as directed.
Continue to provide QA and statistical support as directed.
Begin to develop QA training material as directed
Continue to provide audits and assessments as requested.
Continue to provide QA support as directed.

Continue to provide QA/QC and Independent Verification and

Validation (IV&V) support.

Task Order 79:

Continue to provide audits and assessments as directed.

19
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8.0 Completed and Deobligated Tasks

Completed refers to tasks where the period of performance has ended and all invoices have been
submitted and paid. Deobligated includes completed tasks in which the remaining funds have

been deobligated.
Task Order Task Order Project Officer Status
1-48, 50, 52- | Various Completed and/or
55,57-62, deobligated
67
49 51,80 NA Never initiated

20
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